

# Gerenciamento de Projetos no RUP

---

hermano@cin.ufpe.br

# Objetivos desta parte

---

- Apresentar as atividades de planejamento de projetos de software na ótica de um processo iterativo e incremental
- Elucidar as dúvidas mais comuns relacionadas ao planejamento de projetos iterativos e incrementais
- Apresentar uma metodologia de desenvolvimento iterativa e incremental

**... e trocar  
experiências!**

# Agenda

---

- Introdução
- Modelos de ciclo de vida
- Visão geral do RUP
- A disciplina Gerência de Projetos
- Riscos no RUP
- Modelos para estimativas de custo
- Planejamento das fases e iterações
- Organização da equipe

# Referências bibliográficas

---

- The Unified Software Development Process. Ivar Jacobson, Grady Booch e James Rumbaugh. Addison-Wesley, 1998.
- Software Project Management: A Unified Framework. Walker Royce. Addison-Wesley, 1998.
- Object-Oriented Project Management with UML. Murray Cantor. Wiley, 1998.
- Managing Risk: Methods for Software Systems Development. Elaine M. Hall. Addison-Wesley, 1998.
- Object Solutions: Managing the Object-Oriented Project (Addison-Wesley Object Technology Series). Grady Booch. Addison-Wesley, 1999.

# Créditos

---

- **Qualiti Software Processes | [qualiti.com](http://qualiti.com)**