

Scheduling Resources

We also develop a schedule for each of our resources and use the software to not only summarize the data on “who is working on what, when” but also to ensure that we do not assign a person more work than they can do. This process is called leveling. We tell the software a person’s availability for project work (4 hours a day, 20 hours a week, 60 hours a week) and then the software levels the plan and set each resource’s workload such that it does not exceed the limit we have set. Below is a resource allocation report showing us the hours of work by task and the utilization of each resource.

ID	Resource Name	Work	Details	1998		1999		2000	
				H1	H2	H1	H2	H1	H2
	Unassigned	0 hrs	Work						
			% Alloc						
	Start	0 hrs	Work						
			% Alloc						
1	Pat	1,520 hrs	Work		80h	312h	168h		
			% Alloc		8%	30%	16%		
	Obtain sign off from 4 depa	80 hrs	Work		80h				
			% Alloc		8%				
	Obtain sign off from 4 depa	280 hrs	Work			280h			
			% Alloc			27%			
	Obtain sign off from 4 depa	200 hrs	Work			32h	168h		
			% Alloc			3%	16%		
	Maintain 70% excellent rat	960 hrs	Work						
			% Alloc						
2	Dana	304 hrs	Work		64h	110.4h	33.6h	96h	
			% Alloc		30%	53%	16%	46%	
	Obtain sign off from 4 depa	16 hrs	Work		16h				
			% Alloc		8%				
	Increase agent base headk	96 hrs	Work		48h	48h			
			% Alloc		23%	23%			
	Obtain sign off from 4 depa	56 hrs	Work			56h			
			% Alloc			27%			
	Increase agent base headk	96 hrs	Work					96h	
			% Alloc					46%	
	Obtain sign off from 4 depa	40 hrs	Work			6.4h	33.6h		
			% Alloc			3%	16%		
3	EVP	100 hrs	Work		4h	15.6h	8.4h	24h	
			% Alloc		8%	30%	16%	46%	
	Obtain sign off from 4 depa	4 hrs	Work		4h				
			% Alloc		8%				
	Obtain sign off from 4 depa	14 hrs	Work			14h			
			% Alloc			27%			
	Increase agent base headk	24 hrs	Work					24h	
			% Alloc					46%	
	Obtain sign off from 4 depa	10 hrs	Work			1.6h	8.4h		
			% Alloc			3%	16%		
	Maintain 70% excellent rat	48 hrs	Work						
			% Alloc						
4	Course consultants	0 hrs	Work						
			% Alloc						
5	Work Process Consultants	760 hrs	Work		400h	360h			
			% Alloc		38%	35%			